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Attachment 1: Agenda, Action Tracking List, and Summary of Discussions

1_.0 Administrative Issues

¢ The meeting minutes from the December 10, 2005 PMM were approved.
Action item #2 to determine if a subgrade action memo is needed was agreed to be delefed.

2.0 PFP Project Item Status

Stacy Charboneau provided an update on PFP status. The FY 07 budget has been released and
it is silent on consolidation. K. Klein 1s back at headquarters this week to provide a briefing on
the Hill and PFP may be part of the discussion. PFP is planning to begin shipping by the March
07 time frame. Funding is not included for the ISSF, an action memo is back at headquarters

. that if approved will mean that the ISSF is not required. Current planning does not include
building the ISSF, if the action memo is rejected and an ISSF is required it will have significant
scope impacts. The conceptual design report is done but work is stopping. Project is in limbo
awaiting the Secretary’s decision on how to proceed with the design basis threat (DBT) path.
Current plan is to perform small security upgrades versus ISSF work. It is hoped that
consolidation is the priority versus DBT. PFP is planning to meet all the TPA milestones. RL
has performed a buyback and PFP has received some additional funding. The funding is being
used to plan for priority plant upgrades like the criticality system. A validated baseline review
is being driven by HQ (Rispoli) that will occur in May which the project is reacting to. The
current cost and schedule data looks very good. A resource issue is being addressed knowing
that planning is uncovering that 2007 will be a challenge due to ramping down and then a ramp
up occurs in 2009/10. Rick Bond wanted to know if the 2006 budget has been finalized. Stacy
stated that yes it was finalized in January.- The 55 million that was reprogrammed from PFP to
K Basin was an RL decision and not a congressional decision. RL needs to go back to congress
to gain approval to perform the reprogramming. The project is currently not funded to do any
D&D work in FY 08 but will continue with layup work as required.

3.0 Milestone Statﬁs

e M83-40 Complete transition and dismantlement of the 232-Z Bldg incinerator to slab-on-
grade (pending environmental determination) DUE 9/30/06. M. Minette

Status: See Attachment 2, Item 1: Process equipment is being removed from the
scrubber cell. The liquid found while sampling the scrubber cell drain will be
pumped into waste containers until the liquids will no longer flow into the P Trap
under the scrubber cell. Any remaining liquid in the pipe between 232-7Z and 241-Z
will be handled by other PFP sub projects.
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e M$83-22 Submit to Ecology an Engineering Evaluation/Cost Analysis(es) (EE/CA(s) for
approval and provide an action memorandum(a) as a primary document(s) for the
decommissioning of the PFP facility DUE 9/30/08

Submit sub-surface EE/CA to Ecology _ 6/30/07 A. Hopkins

MS83-41  Complete transition and dismantlement of the 216-Z-9 crib DUE 9/30/10 A.
Hopking

Status: Some preliminary characterization work is in process. Planning for the
above grade action for 216-Z-9 is in progress.

o MB83-32 Complete closure of the PFP 241-Z unit DUE 9/30/11

Status: See attachment 2 item 2

o WMB83-42 Complete transition and dismantlement of the 241-7 waste treatment facility
DUE 9/30/11

Status: At this time it is planned to be completed next year well ahead of the TPA
milestone schedule date

4.0 New Topics

A TPA change notice was reviewed and approved that made DOE 2005-15 consistent with the PFP
End Point Criteria document. .

3.0  Next Meeting

March 16, 2006, Fed Bldg, 3:30-4:30

2005ACTION TRACKING LIST
. . | Date Established/
Action Assignee Due Date Status

2) Agencies determine _
whether a subgrade action | Andrea Hopkins
memo is needed.

5-10-2005/2-14-

2006 Delete
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Attachment 2: Presentation Materials
Item 1

PFP February 14, 2006 PMM

M83-40

Michael Minette

FH PM Process Equipment Removal and 232-Z Project

M83-40 Scope - Complete tran5|t|on and dismantlement of the 232-Z Building Incinerator -
Due 9/30/2006

Status

» Ecology tour of 232-Z performed on 1/31/06. Witnessed Scrubber cell entry and discussed deactivation
steps for the post process room period in May.

¢ The project team has removed all the process equipment from the scrubber cell. Now removing asbestos
insulation, contaminated plaster, E4 HEPA filters and room heaters from the scrubber cell. The cinder block
core samples confirmed the cinder blocks on the south and west wall are Low Level Waste and do not need
to be removed as TRU waste.

s The next step is the removal of the ducting and the HEPA filter boxes in the process room Planned to start in
March.

o The down grade of 232-Z to a Cat 3 hazardous facility is likely to occur in April.

¢ The deactivation of the 232-Z stack is likely to occur in the end of May or in Early June.

Photos from February 8, 2006 showing that all the process equipment had been removed from the scrubber cell.
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Attachment 2: Presentation Materials
Item 2

PFP February 14, 2006 PMM
M83-32

M83-42

Jerry Johnston

FH PM for 241-Z Transition

M83-32 Scope - Complete closure of the PFP 241-Z TSD Unit - Due 9/30/11
M83-42 Scope - Complete transition and dismantlement of the 241-Z Facility - Due 9/30/11

Status

e DOE-RL has transmitted a letter (letter no. 06-AMCP-0074, dated December 16, 2005) to WDOH and
WDOE with copy to the EPA to document the transition of the 241-Z Facility to regulation under CERCLA.

e Ecology tour of 241-Z performed on 1/31/06. Witnessed entry into cell D5.

e The SAP revision (Rev 1) incorporating the floor sampling activities is approved and.issued.

e Cell D8 Status:

o 46 cell entries into D8 made as of 2/9/06. '

o Process pipe removal is 80% complete. All process drain piping to TK-D8 and
transfer/overflow lines from D8 have been removed. Abandoned sample tubing, sump
discharge pipe, and abandoned discharge line to cribs remains to be removed.

o Cell floor cleaning is 60% complete with West side of cell and sump remaining. RCRA floor
sampling activities and video inspections remain to be performed.

o Removal of residual material on tank floor has not started.

e Czll D5 Status:

o 27cell entries into D5 made as of 2/9/06.

o Process pipe removal is 50% complete. All process drain piping to TK-D5 and transfer lines
from D8 have been removed. Tank overflow line, sample tubing, sump discharge pipe, and
removal of a lead shield for a neutron detector remain to be done.

o Cell floor cleaning, RCRA sampling activities, and video inspections remain to be performed.

o Removal of residual material on tank floor has not started.

e The training mock up for cutting an access opening in the tanks was performed on 2/7/06.

¢ Decommissioning work is proceeding in the 241-ZA Building. All materials have been removed from the
sample glovebox and the process water connection isolated. Prior to further deactivation of the glovebox, a
number of operational legacy samples returned from 222-S will be sealed into the glovebox for
solidification and disposal. This should be completed in February.
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Training Mock-Up for Cutting 241-Z Waste Tank with Plasma Arc Torch
February 7, 2006 at the 277W Fabrication Shop

£ uxr.i wu—u—v\ml

Workers dressed in same PPE and respiratory equipment = Mock up simulates ladder access to cell floor and space
(supplied air) as job requires. constraints around tank.

Start of cutting operation to make a 30” wide by 60" tall Four workers on cell floor, the Welder & Boilermaker
access opening in tank wall. execute cut, RCT monitors radiological conditions, and
NCO is fire watch.

| e 4 -
Initial panel cuts made with 17 tabs left in place to The duratlon from start of cut to all panels removed was
maximize negative tank ventilation for 98% of cutting 16 minutes.



PFP Project Managers Meeting
Federal Building
Richland, Washington

2" Drain li om 23 1..-2}
Cut & Capped

. ‘Work Grating Level
13006%r1;, .’

i
{'g Transfer/Lint to TK-DS
Cut/& Capped

fanuary 17

Entry int

241-7. Cell D8
a Grating Level

i l’n (6 -

{

241-Z2 January 31, 2006
Rick Bond; Jeff Ayres, and
Mark Davidson Discussing
Cell'D5 Work




PFP Project Managers Meeting
Federal Building
Richland, Washington
Meeting Minutes Transmittal



PFP Project Managers Meeting
Federal Building -
Richland, Washington
Meeting Minutes Transmittal

Attachment 3: Attendee List

R. Bond, Ecology
S. Charboneau, RL
A. Hopkins, FH
- J. Johnston, FH
E. Mattlin, RL
M. Minette, FH
R. Oldham, FH
R. Piippo, FH
W. Woolery, RL
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Distribution:
J. M. Ayres Ecology HO-57
D. Bartus EPA HO-57
F. W. Bond Ecology HO-57
S. L. Charboneau RL A5-11
D. A. Faulk EPA B1-46
R. E. Heineman FH T1-40
A. M. Hopkins FH H8-25
J. E. Hyait FH H8-40
D. E. Jackson RL . A4-52
G. A. Johnston FH T5-30
D. B. Klos FH 'T4-35
E. M. LaRock FH T4-33
E. M. Mattlin RL A3-15
R. E. Piippo FH H8-12
R. W. Oldham FH T3-10
C.J. Simiele FH T4-32
C. S. Sutter FH T4-32
W. A. Woolery RIL A6-33

ADMINISTRATIVE. REC. :{one copy) H&-;}Q
Debbi Isom. (two, coples} H6=08

Please send comments on distribution list to Rob Piippo, H8-12 (373-3285).
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